




PRINCE2 Training Crossword

Silicon Beach Training is a leading provider of [PRINCE2 Training](#) Courses. Use this PRINCE2 Crossword to help you revise for your PRINCE2 Exams.

Clues can be found on Page 2 below



**ACROSS Clues –**

2. Information provided by the upper management outlining what is desired from the project is called a _____. (7, 7) (2 Words)
8. This is a collection of most of the documents produced so far in both the SU and IP processes. (7, 10, 13) (3 Words)
9. This process examines the justification of the project and creates the Project Initiation documents, which include the Project Plan. (10, 1, 7) (3 Words)
15. The approval of the completion of each stage by the Project Board and authorisation of the start of the next is called ... (9, 1, 7) (3 Words)
18. The Managing a Stage Boundary process provides information to the Project Board about the current status of the project at the end of each _____. (5)
20. These are reports from the Regular Team Meetings led by the Team Manager and are given to the Project Manager. (10, 7) (2 Words)
22. A (what) is created by the Team Manager to plan the execution of the activities that are agreed with the project manager? (4, 4) (2 Words)
23. Authorising the project is the 2nd control point and 2nd Activity for the _____? (7, 5) (2 Words)
24. This is a regular report on the stage progress. It is created by the Project Manager and sent to the Project Board on a time-driven frequency, e.g.: every two weeks. (9, 5) (2 Words)

DOWN Clues –

1. This process confirms delivery of the products and how the Project Manager prepares the project for closure (7, 1, 7) (3 Words)
3. This defines the method and frequency of the information exchange. (13, 10) (3 Words)
4. If the stage is expected to go out of tolerance then create an _____ and give it to the Project Board. (8, 4) (2 Words)
5. This is the process that delivers the products. It is where the team members produce the products, that the users will use (8, 7, 8) (3 Words)
6. A ranking list of all the products defined in the plan. (7, 9, 9) (3 Words)
7. This process provides a controlled way to complete a stage and plan the next one. (8, 1, 5, 8) (4 Words)
8. The Managing a Stage Boundary process provides information to the (whom) about the current status of the project at the end of each stage. (7, 5) (2 Words)
10. The Project Manager allocates Work Packages to the _____ (4, 7) (2 Words)
11. This is a very short pre-project process that gathers the necessary data to start the project. (5, 2, 1, 7) (4 Words)
12. The time between the start of the project and the acceptance of the product or the close of the project. (7, 4, 5) (3 Words)
13. A _____ is a grouping of a certain set of techniques used in the development of the product. (9, 5) (2 Words)
14. PRINCE2 has a prescribed method for project start-up involving several key documents, the first being the _____. (7,5) (2 Words)
16. This process describes the Project Manager's day-to-day monitoring and control activities. This is where the Project Manager spends most of their time during a project. (11, 1, 5) (3 Words)
17. A project is a temporary organisation that is created for the purpose of delivering one or more business products according to an agreed _____? (8,4) (2 Words)
19. The Managing Product Delivery process can have four (what)? (7)
21. A project is a unique series of actions designed to accomplish a unique _____. (4)